

PROCEEDINGS OF THE SPECIAL MEETING OF THE CANTONMENT BOARD, DAGGA
CANTT FOR THE MONTH OF AUG:68 HELD ON 31ST AUG:68 AT 0900 HOURS.

BRIG RAO FARMAN ALI KHAN, S.K., and PSC, G.	- President	- Present.
LT COL M SAJJAH MATYAL, SEMO	- Member	- "
WING COMD M A CHOUDHURY OC ADMIN WING PAF	- Member	- "
MAJOR M NOOR UDDIN KHAN, ENGRS M.S.	- Member.	- "
MR SYED FAIYAZUDDIN	- Member	- "
MR S R R HASHMI, PMLCS, CEO	- Secretary	- "

Wing Commander M.A.Choudhury, OC Admin Wing PAF and Maj.M. Noor Uddin Khan, ME having taken the Oath of Office took their seat as members Cantonment Board.

1. ENQUIRY COMMITTEE : LOSS OF RS. 14,000/- ON ACCOUNT OF DEFECTIVE WORKS.

To consider the Report of the Enquiry Committee Constituted in pursuance of GBR No.9 dated 8-6-68 on the loss of Rs.14,000/- on account of Defective Works.

31 Aug 68

RESOLUTION : (a) The Board having gone through the report of the Inquiry Committee constituted under its Resolution No.9 dated 8-6-68 agrees with the findings of the Report.

(b) The Board further resolves :


that the Cantonment Overseer Mr. Mondiruzzaman be warned to be careful in future in abiding by and observing the Rules & Regulations. He will maintain Site Order Book for individual original works which are carried out from time to time.

The discrepancy in works pointed out by the Committee to be covered is as follows :-


- | | |
|--|----------------|
| (a) For reduced thickness of Carpetting. | - Rs. 2,413.00 |
| (b) For voids in earthwork and loose measurement. | - Rs. 914.00 |
| (c) Amount actually spent by the Cantt Board for repairs carried out before inspection by the Present Committee. | - Rs. 2,978.00 |
| (d) Overpayments for specifying which was not as per contract specification. | - Rs. 1,655.00 |
| <hr/> | |
| Total | - Rs. 7,960.00 |

The Board finds that :-

- (a) that deductions of Rs. 9,555.00 including forfeiture of security of Rs. 3,000/- has already been carried out. This amply covers the discrepancies found in compaction and certain percentage of poor quality bricks used by the Contractor. The Board is, of this opinion that actually no loss has been suffered by the Cantt. Board and no further action is, therefore, required.


R. R. HASHMI, PMLCS)
SECRETARY,
DACCA CANTONMENT BOARD.

31-8-68


Brig.
(RAO FARMAN ALI KHAN)
PRESIDENT,
DACCA CANTONMENT BOARD.

31-8-68